



MAIN ENTRY DRIVEWAY IS BEING CUT IN AND COMPACTED



OVERALL SITE PROGRESS FACING NORTH EAST



STORM SEWER SYSTEM INSTALLATION PROGRESS

CONSTRUCTION PROGRESS UPDATE

	Timeline	Project Progress
• Dirt work ongoing	02/2027	
• Fire lane install continues	01/2027	
• Power to the site is being coordinated with Oncor	12/2026	
	11/2026	
• Storm sewer pipe installation is in progress	10/2026	
	09/2026	
• Utilities are being back filled	08/2026	
	07/2026	
• South side water main has been installed	05/2026	
	04/2026	
• Water line around the building is being installed	03/2026	
	02/2026	
• Pier installation is scheduled to begin end of this month	01/2026	
	12/2025	
	11/2025	
	10/2025	
	09/2025	
	08/2025	
	07/2025	
	06/2025	4.3%



MABANK ISD
MABANK ELEMENTARY SCHOOL 3/4

