



GRADE BEAMS ARE BEING WRAPPED & PREPARED FOR SLAB POUR



OVERALL PROGRESS OF CTE ADDITION



STORM SHELTER / SHOP SLABS ARE POURED

CONSTRUCTION PROGRESS UPDATE

- Site utilities continue to be installed
- Grade beam installation continues
- Plumbing systems are being installed

Timeline	Project Progress
12/2026	
11/2026	
10/2026	
09/2026	
08/2026	
07/2026	
05/2026	
04/2026	
03/2026	
02/2026	
01/2026	
12/2025	
11/2025	
10/2025	
09/2025	
08/2025	
07/2025	
06/2025	
	19.5%



MABANK ISD
 HIGH SCHOOL CAREER &
 TECHNICAL EDUCATION CENTER

