



PROGRESS OF WEST CANOPY AND MAIN COURTYARD



PROGRESS OF CAFETERIA RENOVATION



PROGRESS OF SOCIAL HOUSE COURTYARD

CONSTRUCTION PROGRESS UPDATE

	Timeline	Project Progress
• Underground storm water pipe install nearly complete	12/2026	68.1%
• Exterior finishes are complete	11/2026	
• Aluminum walkway canopy foundations and sidewalks are under construction	10/2026	
• The restroom addition is nearly complete	09/2026	
	08/2026	
	07/2026	
	06/2026	
• Group restroom renovations are nearly complete	05/2026	
	04/2026	
• Renovations of the admin area is nearly complete	03/2026	
	02/2026	
• Small courtyards are under construction	01/2026	
	12/2025	
• Kitchen & Cafeteria renovation is ongoing through this summer	11/2025	
	10/2025	
• Classroom addition finishes are ongoing	09/2025	
	08/2025	
	07/2025	
• Gym renovations continue and the wood flooring is being installed	06/2025	



MABANK ISD
MABANK JUNIOR HIGH SCHOOL
ADDITIONS + RENOVATIONS

