PROJECT UPDATE

October 2026



INTERIOR PROGRESS OF WELDING SHOP



EXTERIOR PROGRESS OF CTE ENTRY



INTERIOR PROGRESS OF COMMONS AREA

CONSTRUCTION PROGRESS UPDATE

	Timeline	Project Progress
• Roof system is comple	12/2026	
• Brick veneer is complete	11/2026	
• Lay-in ceiling installation is nearing completion	10/2026	
	09/2026	
• Metal panel install is nearing completion	08/2026	
	07/2026	77.3%
• Decorative railing is nearing completion	06/2026	
	05/2026	
• Sheetrocking, Tiling & Painting is ongoing	04/2026	
	03/2026	
• Ductwork & Electrical install is ongoing in the Shop areas	02/2026	
	01/2026	
• Millwork is being installed	12/2025	
• Wood ceiling/wall system is being installed	11/2025	
	10/2025	
• Office flooring is being installed	09/2025	
	08/2025	
	07/2025	
	06/2025	

MABANK ISD
HIGH SCHOOL CAREER & TECHNICAL EDUCATION CENTER

CLAYCOMB ASSOCIATES ARCHITECTS

Designing Schools . . . With Kids in Mind!

www.claycomb.net