PROJECT UPDATE

October 2026



OVERALL PROGRESS OF MAIN COURTYARD



PROGRESS OF OUTDOOR DINING AREA



COMPLETED RESTROOM RENOVATION

CONSTRUCTION PROGRESS UPDATE

- The project as is nearing Substantial Completion
- Bleachers have been installed
- Temporary irrigation has been removed and the grass is established
- Main courtyard is nearly complete
- Flooring & lay-in ceiling install in the renovation areas is nearly complete

Timeline	Project Progress
12/2026	
11/2026	
10/2026	86.2%
09/2026	
08/2026	
07/2026	
06/2026	
05/2026	
04/2026	
03/2026	
02/2026	
01/2026	
12/2025	
11/2025	
10/2025	
09/2025	
08/2025	
07/2025	
06/2025	

MABANK ISD

MABANK JUNIOR HIGH SCHOOL ADDITIONS + RENOVATIONS

CLAYCOMB ASSOCIATES ARCHITECTS

Designing Schools . . . With Kids in Mind!

www.claycomb.net