



PREPARING SITE FOR NEW PAVING AND BUILDING FOUNDATION



SOUTHWEST CORNER FACING FRONT OF SCHOOL



NORTHEAST CORNER FACING KITCHEN/CAFETERIA

CONSTRUCTION PROGRESS UPDATE

	Timeline	Project Progress
• Dirt work ongoing	02/2027	<div></div>
• Fire lane is being installed	01/2027	
• Job trailer will be delivered soon for job site coordination	12/2026	
	11/2026	
• Power to the site is scheduled for installation	10/2026	
	09/2026	
• Groundbreaking ceremony scheduled for August 25	08/2026	
	07/2026	
	05/2026	
	04/2026	
	03/2026	
	02/2026	
	01/2026	
	12/2025	
	11/2025	
	10/2025	
	09/2025	<div></div>
	08/2025	
	07/2025	
	06/2025	2.5%



MABANK ISD
MABANK ELEMENTARY SCHOOL 3/4

